
Rolling Knolls Landfill Superfund SITE 
FIELD CHANGE REQUEST (FCR) FORM 

Contract No.:     
 
REQUEST NO:                03                      DATE:            12/17/2014                                                         

FCR TITLE:      Soil Sample Collection Method   

DESCRIPTION:         
The Data Gaps Sampling and Analysis Plan (Data Gaps SAP) proposed collection of soil samples using a hand‐driven 
Macrocore® barrel fitted with a dedicated acetate liner. Other sampling methods (e.g., hand auger, shovel) were 
also proposed to collect soil samples if conditions at a proposed sampling location do not allow for advancement 
of or adequate recovery with a hand‐driven Macrocore®.     
 
REASON FOR DEVIATION:     
Current soil conditions in the field at several of the proposed locations are saturated. As a result, soil samples from 
these locations cannot be collected using the methods proposed in the Data Gaps SAP. The wet soil cores are 
difficult to pull using a Macrocore®, hand auger, or shovel, while still maintaining the integrity of the sample.   
 
RECOMMENDED MODIFICATION:     

When saturated soil locations are encountered, the field team will attempt to collect the soil core in a stepwise 
fashion. First, the team will attempt to collect the soil sample by advancing the Macrocore® barrel with an acetate 
liner three times. If a sample cannot be obtained using the Macrocore® barrel, the team will advance the acetate 
liner by hand three times. If a sample cannot be obtained using the acetate liner, the team will advance Lexan 
tubing by hand three times. The method of collection will be noted in the field log for each sample. 

       

IMPACT ON PROJECT OBJECTIVES:       
The procedures herein do not impact the project objectives as the method for collecting a soil sample will have no 
impact on the chemical analysis of the soil sample. Lexan tubing collection methods are included as a valid 
sampling method for sediments (SOP‐14) and are also appropriate for saturated soils.         
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